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Major Areas of | Willamette Cove
. . *Opportunity to work with single lead RP on multi-PRP site
Contamination *Upland, riverbank and in-water contamination; NRD habitat restoration opportunities
*Heightened environmental justice, public health concerns and community interest for action
*Performing parties interested in expediting remedial action and NRD restoration
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Balch Cr Cove
RM11E
*Multiple PRPs

*Extensive, high quality sediment data set intended to support RD

AN *Primarily PCBs, mostly surface sediment, no significant upland sources
*Most upriver site in Study Area
*PRPs have previously expressed interest in expedited cleanup. Current interest unknown :
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Schedule for DEQ Oversight of In-water
(WC and RM11E)
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EPA Milestonesto ROD

- EPA Provides Remedy Concept to DEQ and Partnes (June 2015)
- NRRB Mtg on Remady Concept (Nov 2015)

- EPA Issues Proposed Plan (Early 2016)

-EPA Issues ROD (Late 2017)

Pre-RD would be done under State regulatory authority, with DEQ as the oversight agency. DEQ would enter into a

consent order with performing parties to oversee early Remedial Design (pre-RD) and eventual remedy
implementation.

Pre-RD would be based on the Portland Harbor revised FS and EPA’s conceptual remedy which is scheduled to be

made public in summer or fall 2015, prior to EPA meeting with the National Remedy Review Board in November
2015.

Pre-RD would consist of additional inwater/sediment and riverbank data collection, engineering analyses, permitting
and preparation of design plans and specifications.

The pre-RD would be modified, if necessary, when EPA issues the Proposed Plan in early 2016 and the remedial
design would be finalized when EPA issues the ROD in 2017.

DEQ would request EPA’s approval or concurrence of the final design following EPA’s issuance of the ROD.

DEQ would closely track the development of the Portland Harbor feasibility study and Proposed Plan with EPA and
MOU partners during pre-RD.

Key documents would be submitted to EPA and partners for review and comment. Comments would be focused on
issues of consistency with the Portland Harbor remedial investigation, feasibility study and Proposed Plan as those
documents are developed. EPA would not "approve" pre-RD documents or comment on issues relating to the
Portland Harbor ROD prior to it being finalized.
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